

	MONTHS	M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12	M13	M14	M15	M16	M17	M18	M19	M20	M21	M22	M23	M24
<b>Project activity*</b>																									
<b>Coordination</b>																									
Signature of the Consortium Agreement																									
Kick-off meeting and voting of the management figures																									
Project Website and social networks																									
Project Dissemination and Communication strategy																									
Project newsletters (M4; M5; M8; M15; M23; M31; M33)																									
Project Dissemination Resources - printable leaflets																									
R1 delivery																									
Project meetings																									
R2 delivery																									
Learning activity C1 (M18) YNI																									
Learning activity C2 (M33) Burgos (Spain)																									
Multiplier event E1. (M19) Rome (Italy)																									
Multiplier event E2. (M36) Burgos (Spain)																									
Sustainability plan																									
<b>Communication and dissemination</b>																									
Dissemination and Communication Plan																									
Implementation of general dissemination and exploitation activities																									
<b>R1.Multidisciplinary training modules in early care (0-6 years)</b>																									
R1.A1. (M4-M5) Definition of profiles and Syllabus																									
R1.A2. (M5-M8) First version of the training modules content																									
R1.A3. (M9-M11) Validation and translation																									
R1.A4. (M11-M14) VLE Virtual Learning Environment																									
R1.A5. (M15-M18) Validation and translation of the VLE																									
<b>R2.Virtual simulation laboratories</b>																									
R2.A1. (M19-M23) Definition of requirements																									
R2.A2. (M24-M31) Design of Virtual simulation laboratories																									
R2.A3. (M32-M34) Validation of virtual simulation laboratories for the resolution of practical cases																									
R2.A4. (M35-36) Translation																									
<b>LTTA</b>																									
C1. (M18) Application of the Training Modules. Training course																									
C2. (M33) Practical training in early intervention in virtual simulation laboratories																									
<b>Transnational meetings</b>																									
M1. Valencia (Spain) (M5)																									
M2. Rome (Italy) (M19)																									
M3. Croatia (M26)																									
M4. Burgos (Spain) M36																									
Online meetings																									
<b>Multiplier events</b>																									
E1. Sharing and promotion of the EEarlyCare-T Training Modules																									
E2. Sharing and promotion of the virtual simulation laboratories																									
		Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Ago	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Ago	Sep	Oct
		2021		2022							2023														